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Status: Proposed Cave Structure

Double-shell;
— Stedl frame

— 2Xx 2" thick steedl, 2" space between filled with 2" regular
poly
Outside and inside a 1” thick layer of 5% boron loaded poly

For the double-shell structure we have:
- Radiological calculations
We have 3D model for the magnetic shielding
- more calculations is needed
The FP11 magnet was fired and we mapped the fringing field
- results to the 3D mode
An engineer isworking with the structural issues
On week Oct-7 we have adesigner available for the cave design
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Beam off:

Beamline:
|
Guide shipment

Integrated shielding open
Chopper installation and testing

Guide installation

Guide tunnel shielding in place

Cave:

Cave design
Procurement
Cave construction
Powering




